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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
(continued)

The purpose of this modification is to definitize the Contractor's proposal
SAIC-P-018 entitled “Marshall Space Flight Center (MSFC) Exploration Systems
Mission Directorate Support”, Revision A, and dated April 3, 2006. This proposal
was submitted in response to NASA/MSFC letter request for proposal
PS31J/AA02C-06-192 dated February 23, 2006. In addition, an amount of
$23,087,062 is provided in order to extend contract coverage to

August 22, 2006. Accordingly, NNM0O4AA02C is modified as follows:

A. Under Section B, Clause B.2, Estimated Cost and Award Fee, the total
of Estimated Cost is increased by $669,497. This increase consists of:
$164,665 (from $496,587,972 to $496,752,637) for the base period
reflected in paragraph (a) and as CLIN 001 in paragraph (b); $247,517
(from $176,454,610 to $176,702,127) as CLIN 003 (Option Year 1) in
paragraph (b); and $257,316 (from $176,186,487 to $176,443,803) as
CLIN 005 (Option Year?2) in paragraph (b). The total of Potential
Award Fee is increased by $40,170. This increase consists of: $9,880
(from $11,008,997 to $11,018,877) for the base period reflected in
paragraph (a) and as a portion of CLIN 001 in paragraph (b); $14,851
(from $10,591,996 to $10,606,847) as CLIN 003 (Option Year 1) in
paragraph (b); and $15,439 (from $10,575,908 to $10,591,347) as
CLIN 005 (Option Year2) in paragraph (b). These amounts are further
allocated by contract year for the base period (immediate contract
action) as follows:

Paragraph (a)
Estimated Potential
Cost Award Fee
6/1/06 - 6/30/06 $23,524 $1,411
(From $91,806,631 $5,510,759)
(To $91,830,155 $5,512,170)
7/1/06 -12/31/06 $141,141 $8,469
(From $91,597,985 $5,498,238)
(To $91,739,126 $5,506,707)

TOTAL $164,665 + $9,880= $174,545
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Clause B.3, Award Fee for Service Contracts, paragraph (i), is revised
to reflect the new Potential Award Fee pools available for the periods
1/1/06 to 6/30/06, and 7/1/06 to 12/31/06. See “A” above for Potential
Award Fee “From” “To” details.

Under Section B, Clause B.6, Contract Funding, the total amount
aliotted by the Government is increased by $23,087,062 (from
$424,300,771 to $447,387,833). Of this allotment, an amount of
$23,079,652 will be added to the Estimated Cost line and $7,410 will
be added to the Provisional Award Fee line (in order to fund 75% of the
Potential Award Fee amounts for both the current period (1/1/06 -
6/30/06) and the following period (7/1/06- 12/31/06)). As a result, the
contract coverage dateis revised to August 22, 2006.

. As reflected on the Standard Form 30, Modification of Contract, the
total contract value is increased by $174,545 (from $525,217,832 to
$525,392,377) in recognition of the actions taken in (A) above.

. Attachment J-1, Performance Work Statement, Page J-1-21, Section
3.1.7, Exploration Systems Mission Directorate (ESMD) Support, is
revised to incorporate the effort definitized by this contract action.

. Attachment J-7, Small Business Subcontracting Plan, is amended to
include the subcontracting plan supplement required by definitization of
the proposal referenced in A. above, for the “Marshall Space Flight
Center (MSFC) Exploration Systems Mission Directorate Support’,
Revision A. This plan will not be numbered but will be incorporated as
a supplement to Attachment J-7. In addition to reflecting goals for the
immediate contract action, this subcontracting plan supplement reflects
the total contract value, including all previous modifications, if any, that
had a value less than the threshold for requiring submission of a
subcontracting plan supplement. Future subcontracting plan
supplements will also be incorporated as part of this attachment.

. The modification(s) made above are reflected in total on the change
page(s) enclosed herewith. In order to reflect the change(s) made, the
page(s) listed below are hereby deleted from, or added to,
NNMO04AA02C. Eitherbolded text or a vertical change bar included in
the right margin indicates the specific area(s) of change.

Page(s) Deleted Page(s) Added
B-2 B-2
B-3 B-3
B-5 B-5
B-8 B-8
J-1-21 J-1-21

J-7 Supplement 13 (1-6)
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H. In recognition of the modification(s) agreed to herein as complete
equitable adjustments for the Contractor’s “proposal(s) for adjustment”
listed below, the Contractor hereby releases the Government from any
and all liability under this contract for further equitable adjustment(s)
attributable to such facts or circumstances giving rise the “proposal(s)

for adjustment.”

Contract
Chanae ldentification

NASA/MSFC letter reque st
For Proposal
PS31-J/AA02C-06-192
dated February 23, 2006

Contractor
Proposal Number

SAIC proposal SAIC-P-018
dated March 20, 2008, and
submitted via SAIC letter
SAIC-05-383 dated

March 20, 2006

SAIC proposal SAIC-P-018
Revision A, dated

April 3, 20086, and
submitted via SAIC letter
SAIC-05-387 dated

April 3, 2006

[.  All other terms and conditions of NNM04AA02C remain unchanged.



B.2 ESTIMATED COST AND AWARD FEE

(a) The estimated cost and contract fees are as

follows:
Shared

Contract Period Estimated Savings Earned Award Potential Award

Yeaxr Covered Cost Fee Fee Fee

Base 1/1/04-

Year 1 6/30/04 $ 47,472,018 $2,696,331 $0

Base 7/1/04 -

Year 1 12/31/04 $ 86,792,101 $4,851,221 $0

Base 1/1/05~

Year 2 6/30/05 $ 87,948,919 $4,910,402 $0

Base 7/1/05 -

Year 2 12/31/05 $ 90,970,318 $5,162,909

Base 1/1/06-

Year 3 6/30/06 $ 91,830,155 $ 5,512,170 AF
($4,189,249 SF)
($1,322,921 OF)

Base 7/1/06 —

Year 3 12/31/06 $ 91,739,126 $ 5,506,707 AF
($4,185,097 SF)
($1,321,610 OF)

Option 1/1/07-

Year 1 .6/30/07

Option 7/1/07 —

Year 1 12/31/07

Option 1/1/08-

Year 2 65/30/08

Option 7/1/08 —

Year 2 12/31/08

TOTAL $496,752,637 $17,620, 863 $11,018,877

* AF denotes Award Fee
** oF denotes Subjective Fee
***OF denotes Objective Fee

(b) The estimated cost and award fees applicable to the base

period and each option period are as follows:

Estimated Award
CLIN Otv. Unit Cost Fee
BASIC PERIOD (January 1, 2004 thru December 31, 2006)
001 1 Job $496,752,637 $28,639,740
Estimated Maximum
Amount Amount
002 1 ID/R SO $1,500,000
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Estimated Award
CLIN Qty. Unit Cost Fee
OPTION PERIOD 1 (January 1, 2007 thru December 31, 2007)

003 1 Job $176,702,127 $10,606,847 AF
($8,061,204 SF)
($2,545,643 OF)

Estimated Maximum
Amount Amount
004 1 ID/R $0 $S500,000
Estimated Award
CLIN Qty. Unit Cost Fee

OPTION PERIOD 2 (January 1, 2008 thru December 31, 2008)

005 1 Job $176,443,803 $10,591,347 AF
($8,049,424 SF)
($2,541,923 OF)

Estimated Maximum
Amount Amount
006 1 ID/R $0 $500,000

(End of clause)

B.3 AWARD FEE FOR SERVICE CONTRACTS

(a) The contractor can earn award fee from a minimum of
zero dollars to the maximum stated in Clause B.2, “ESTIMATED
COST AND AWARD FEE" in this contract.

(b) Beginning 6 months after the effective date of this
contract, the Government shall evaluate the Contractor's
‘performance every 6 months to determine the amount of award
fee earned by the contractor during the period. The
Contractor may submit a self—evaluation of performance for
each evaluation period under consideration. These self-
evaluations will be considered by the Government in its
evaluation. The Government's Fee Determination Official
(FDO) will determine the award fee amounts based on the
Contractor's performance in accordance with ATTACHMENT J-5,
UNITeS CPAF EVALUATION PLAN. The plan may be revised
unilaterally by the Government prior to the beginning of any
rating period to redirect emphasis. Performance evaluation
for PWS sections 3.0 and 5.0 will be evaluated against the
standards delineated in ATTACHMENT J-4, PERFORMANCE
MEASUREMENT STANDARDS. Any changes to this ATTACHMENT will
be made by bilateral contract modification.

(c) The Government will advise the Contractor in
writing of the evaluation results. The NASA/MSFC Financial
Management Office, RS23 will make payment based on issuance
of a unilateral modification by the Contracting Officer.

(d) The amount of award fee which can be awarded in
each evaluation period is limited to the amounts set forth

B-3 (Mod. 73)



(i) The amount of award fee which has been awarded
pursuant to this clause, the potential award fee available
for the period, and the period to which said fee applies is
set forth below:

Contract | Period Covered Earned Award Potential Award

Year ree Fee
Base
Year 1 1/1/04- 3/30/04 $270,275 $275,791 (1/1/04 to
3/30/04)
o) ] *
1/04- 6/30/04 52,572,649 AF

($1,955,213 SF)**
($617,436 OF) ***

Base

Year 1 7/1/04 - 12/31/04 $4,851, 221 $ 5,207,408 AF
($3,957,630 SF)
(61,249,778 OF)

Base

Year 2 1/1/05-6/30/05 $4,910,402 $ 5,270,936 AF

($4,005,911 sF)
($1,265, 025 OF)

Base

Year 2 7/1/05 - 12/31/05 $5,162,909 $ 5,453,009 AF*
(64,144,287 SF**)
(61,308,722 OF***)

Base

Year 3 1/1/06—6/30/06 $ 5’512’170 AF
($4,189,249 SF)
($1,322,921 OF)

Base

Year 3 7/1/06 - 12/31/06 $ 5,506,707 AF
($4,185,097 SF)
($1,321,610 OF)

Option

Year 1 1/1/07-6/30/07

Option

Year 1 7/1/07 - 12/31/07

Option

Year 2 1/1/08-6/30/08

Option

Year 2 7/1/08 - 12/31/08

* AF denotes Award Fee
** SF denotes Subjective Fee
*x*OF denotes Objective Fee

(End of Clause)

B.4 ALLOWABLE ITEMS OF COST (MSFC 52.242-90) (FEB 2001)

(a) In accordance with advance agreement between the
Government and the Contractoxr for this contract, allowable
costs for the items listed below are subject to the ceilings
shown: '

Ceilings on General And Administrative Costs-

Period Rate

(b)(4)
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B.5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB
2001)

Pursuant to the clause entitled "Payment for Owvertime
Premiums, " the amount of overtime premium authorized shall
not exceed the amount specified below for the indicated
period.

Period Amount

WIC

(End of clause)

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For purposes of pavyment of cost, exclusive of fee,
in accordance with the Limitation of Funds clause, the total
amount allotted by the Govermment to this contract is
$421,502,812. This allotment is for performance in all
areas and covers the following estimated period of
performance: contract award through August 22, 2006.

(b) An additional amount of $25,885,021 is obligated
under this contract for payment of fees.

(c) Recapitulation of funding is as follows:
Previous This Action Total

Estimated Cost $398,423, 160 $23,079, 652 $421,502,812
Shared Savings Fee $0 $0 $0
Provisional Award

Fee (Funded at 75%) $8,256, 748 $7,410 $8,264,158
Award Fee Earned $17,620, 863 $0 $17,620,863
Total Sum Allotted $424,300,771 $23,087,062 $447,387,833

(End of clause)

B.7 INDEFINITE DELIVERY/REQUTIREMENTS

(a) The completion effort (definite quantity) of this
contract is considered to be those services negotiated for
the estimated cost and fees for the basic contract period
and each priced option period. Work that cannot be
sufficiently identified, predetermined, or quantified is
identified as Requirements work.

(b) Requirements work is specified as that effort that
exceeds the performance bands specified in PWS sections 5.1,
MSFC Applications and Web Sexrvices, and 3.9.4 and 5.10.4,
Maintenance.
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f.  Collect user schedules, resolve schedule conflicts, prepare monthly projections of
computer time requirements, and issue product schedules in response to customer
inputs (DRD 974MA-006).

g. Provide an interface among the user community, computer operations, and
programmers for requirements satisfaction and problem resolution.

h. Control access to computer programs, databases and libraries.

3.1.3 Site for On-line Learning and Resources (SOLAR)

The contractor shall provide software development; sustaining support; system and
database administration; production support; strategic planning for e-training, and course content
development [or the SOLAR system. Coursc content development shall meet Federal
Accessibility Standards compliance as well as Sharable Content Object Reference Model
(SCORM) compliance. Examples of course content are I'T Security training, IEMP training, and
Safety and Mission Assurance training.

3.1.4 Web Time and Attendance Distribution System (WebTADS)

The contractor shall provide software development and sustaining support as well as
production support activities for the WebTADS. Effective November 15, 2005, the work in this
section shall be performed as part of PWS 4, IEMP Integration Services.

3.1.5 NASA Acquisition Internet Services (NAIS)

The contractor shall provide software development and sustaining support as well as
production support activities for the NAIS.

3.1.6 Dryden Flight Research Center (DF_RC) Applications Support

The contractor shall provide sustaining and production support for the DFRC
applications until transition to the IEMP suite of applications. ThIS responsibility shall include
the installation of the core Agencywide software systems and sustaining support of any site-
unique changes to the core. The contractor shall provide support for the transition and for any
interfaces required by those site-specific systems that will not be replaced by IEMP. The
applications include:

NPDMS site unique.
AMS site unique.
NPPS site unique.

a. Dryden Accounting and Resource Tracking System (DARTS).
b. Labor Distribution and Tracking (LABOR) System.

c. Time and Attendance and Distribution System (TADS).

d. Integrated Security Information System (ISIS).

e. NSMS site unique.

f. NEMS site unique.

£.

h.

i.

3.1.7 Exploration Systems Mission Directorate (ESMD) Support

The contractor shall provide software development, sustaining support, system and
database administration, application administration, as well as production support for the
Integrated Collaborative Environment (ICE) including WindChill, ProjectLink, PDMLink,
Cradle, Active Risk Manager, winsight, CITRIX, Primavera, Vignette, and an Integration broker.
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